

# South Burnett Coal Project

## Community and Stakeholder Engagement Plan



Prepared by MRV Tarong Basin Coal Pty Ltd

## Minutes

<b>Project:</b>	South Burnett Coal Project	
<b>Meeting Chair</b>	Paul Byrne	
<b>Date</b>	24 February 2017	<b>Meeting Time: 10.30am</b>
<b>Apologies</b>	Nil	
<b>Attendees</b>	<b>OCG:</b> Paul Byrne, Steven Tarte, Leon Beyleveld, Cathy Warbrooke, Kevin Bottle <b>MRV Tarong Basin Coal:</b> Jason Elks, Pete Jones	

Item	Topics	Actions
1.	<b>EIS Timeframe/Project Plan</b> <ul style="list-style-type: none"> <li>PB tabled Project Plan and discussed its structure. PB advised that monthly project meetings would be arranged between the Proponent and OCG.</li> </ul>	ACTION: Proponent to review and comment on the proposed project plan.
2.	<b>EIS Progress</b> <ul style="list-style-type: none"> <li>Draft Social Impact Assessment Guidelines were tabled. KB advised that the Draft Guidelines would be finalised in possibly April. The project will trigger the SSRC Act and guidelines and OCG will be required to assess the project under the new Act and guidelines.</li> <li>PJ advised that the Water Act had changed and requested that advice be provided on the changes to the Water Act – Permit for Dewatering guidelines</li> <li>KB advised that the Economic Impact Assessment Guidelines were still in draft but they could provide a copy.</li> <li>PJ confirmed that an EIS document structure had been prepared. Gap analysis is underway to determine.</li> <li>JE confirmed that the EIS study will narrow the infrastructure corridor down to a single preferred option</li> </ul>	ACTION: OCG to investigate new Water Act and Permit for dewatering  ACTION: OCG to provide Economic Impact Assessment Guidelines to PJ.  ACTION: Proponent to indicate timing for a meeting to confirm economic assessment for the project.
3.	<b>Consultation Update</b> <ul style="list-style-type: none"> <li>PB discussed meeting between OCG and KCCG. PB advised that EIS process was discussed; Technical Advice; and RPI Act and how it affects the project.</li> </ul>	